

Project Status Report

Project Name: iSpector

Department: SoCIT

Focus Area: Hotels and Conventions

Product/Process: Hotel Guestroom Inspection

Prepared by:

Document Owner(s)	Project/Organization Role	
Gabriel D. Gonzalez	Project Manager, Analyst, & Documents lead	
Eligio Balao	Project Developer & Software Programmer	
Kevin Barrion	Project Developer & Database Manager	
Chantal Saldivar	Project Developer & Software Programmer	

Project Status Report Version Control

Version	Date	Author	Change Description	
1.10	11-27-2017	Gabriel Gonzalez	 Project Status Report #10 covers the project's progress from November 20 to November 26. 	

TABLE OF CONTENTS

1	PROJ	ECT STATUS REPORT PURPOSE	. 3
2	PROJ	ECT STATUS REPORT TEMPLATE	. 3
	2.1	Project Status Report Details	. 3
	2.2	Project Status Report Template	. 3
3	PROJ	ECT STATUS REPORT APPROVALSERROR! BOOKMARK NOT DEFINE	D.

1 PROJECT STATUS REPORT PURPOSE

The Project Status Report is a document that Project Team members may use as a means of formal reporting on the status of the project. If there are milestones that are finished, or if there is a need for major revisions, it will appear in this document alongside other minor changes.

2 PROJECT STATUS REPORT TEMPLATE

2.1 Project Status Report Details

- November 20, 2017 Kevin Barrion added remarks for the checklist as an additional requirement for the project.
- November 21, 2017 Kevin Barrion and Chantal Saldivar reconnected the firebase data logs to the website because of the changes happened.
- November 22, 2017 Gabriel Gonzalez shared his own idea for the user interface of the website.
- November 23, 2017 Chantal and Kevin started to work on the user interface of the system's website.
- November 24, 2017 Kevin Barrion fixed some error in the code.
- November 25, 2017 Improvement of user interface of the application was made by Chantal Saldivar.
- November 26, 2017 Eligio Balao edited some diagrams.

2.2 Project Status Report Template

Project Name

Project Name							
Prepared by:	Date:		Reporting Period:				
Gabriel Gonzalez	November 27,	2017	11-20-2017 – 11-26-2017				
Project Overall Status: The project's prototype is at 85% completion.							
Project Summary: 77% working.							
Milestone Deliverables performance reporting over last period							
Milestone Deliverables Due Date % Completed Deliverable Status							
Milestone 1							
Diagrams Completion	Before finals	95%	On Schedule				

Milestone 2			
100% working prototype before midterms.	1 st week of December	85%	On Schedule

Milestone Deliverables scheduled for completion over next period

Project impact of milestone success or failure for project remainder

Refinement and completion of assigned UML Diagrams and completion of 1st prototype.

Project Budget/Financial Status

Budget Item	Planned Budget	Actual Cost	Variance/Explanation
N/A			
N/A			

Project Risk Management Status

Risk and Description	Risk Chance	Risk Impact	Risk Priority	Change from Last Review
Risk of not delivering the deliverables before their corresponding deadlines	Medium	High	High	
Error in code that prevents the prototype from functioning as desired.	High	High	High	

Project Issue Management Status

Issue and Description	Project Impact	Target Due Date	Issue Status	Issue Resolution
No issues as of the moment.				

Confidential Page 4 11/27/2017

3 PROJECT STATUS REPORT APPROVALS

Prepared by Gabriel Joseph D. Gonzalez
Project Manager

Approved by Sir Havvee Cabardo