

Project Status Report

Project Name: iSpector Department: SoCIT

Focus Area: Hotels and Conventions Product/Process: Hotel Guestroom Inspection

Prepared by:

repared by:				
Document Owner(s)	Project/Organization Role			
(s)				
Gabriel D. Gonzalez	Project Manager, Analyst, & Documents Handler			
Eligio Balao	Project Developer, Software Programmer			
Carl Justine Noleal	Project Diagrams and Documents Assistant			
Kevin Barrion	Project Developer, & Database Manager			
Chantal Saldivar	Project Developer, & Software Programmer			

Project Status Report Version Control

•	. Oject State	as ricport v	Croidir Corition	
	Version	Date	Author	Change Description
				on
	1.4	10-9-2017	Gabriel D. Gonzalez	Project Status Report #4 covers the project's progress from October 9 to 15.

Confidential

Project Status Report Week 4

Last printed on 10/13/2017 12:52:00 PM

Project Status Report

TABLE OF CONTENTS

1	PROJE	CT STATUS REPORT PURPOSE3
2	PROJI	ECT STATUS REPORT (EMPLATE
	2. I	Project Status Report Details 3
	2.2	Project Status Report Template
3	PROJE	CT STATUS REPORT APPROVALS5

1 PROJECT STATUS REPORT PURPOSE

The Project Status Report is a document that Project Team members may use as a means of formal reporting on the status of the project. If there are milestones that are finished, or if there is a need for major revisions, it will appear in this document alongside other minor changes.

2 PROJECT STATUS REPORT TEMPLATE

2.1 Project Status Report Details

October 9 (Monday) — The team held an informal meeting about the progress of the project. Sir Sean reminded the class that on the next meeting, the groups' first prototype should be at 50%.

October 10 (Tuesday)

Project leader consulted with the team's project advisor (Mr. Jayvee Cabardo)
Gabriel and Carl attended a meeting with Sir Neil at room 309 from 3:30 to 5:30pm.

o Obtained Sir Neil's contact information for Guestroom Inspection Template.

Removal of Assessment process by Housekeeping Manager.

Emphasis on Guestroom Inspection Reports.

QR codes should be implemented in a non-tacky fashion.

October 12 (Thursday)

All diagrams have been submitted to Microsoft Office 365's Planner and Teams.

The team attended their CJPROJ class on time.

The team presented their prototype at 50% completion with positive feedback.

Received email from client containing Taal Vista's Guestroom Inspection Checklist.

2.2 Project Status Report Template

Project Name							
Prepared by: Date: Reporting Period: Gabriel Joseph D. Gonzalez October 13, 2017 10-9-2017 -10-15-2017							
Project Overall Status: The projects prototype is at 50% completion. Still missing QR code implementation and Reports generation.							
Project Summary: 50%							

Project Status Repoi	Pro	iect	Status	Repoi
----------------------	-----	------	--------	-------

Milestone Deliverables pe	rforma	nce r	eporting	over	last period		
Milestone Deliverables		Due Date		,	•6/0 Completed		Deliverable Status
Milestone 1							
 UML Diagrams (First draft) 		10-	122017	92%			On Schedule
Milestone 2							
• 50% prototype completion		10-122017		100	100%		On Schedule
Milestone Deliverables scheduled for completion over next period							
Project impact of milestone success or failure for project remainder Refinement and completion of assigned UML Diagrams and completion of 1 st prototype.							
Project Budget/Financial Status							
budget Item		Planned Budget		Ac ⁻	Actual Cost		Variancé/Explanation
Project Risk Manageme	nt Stat	us					
Risk and Description	Risk Chance		Risk Impact		Risk riority	Change 'rom Last Review	
Individual laziness and complacency.	Medi	um	High		High		
Project member underperformance	HIGH		High		High		
Project Issue Management Status							
issue and	Proje impa		Target Due Date		Issue Status	Is	ssue Resolution
Daniel 10/12/2017							

Project Status Report

3 PROJECT STATUS REPORT APPROVALS

Prepared by

Gabriel Joseph D. Gonzalez Project Manager

Approved by

Client Sponsor