

Project Status Report

Project Name: iSpector
Department: SoCIT

Focus Area: Hotels and Conventions

Product/Process: Hotel Guestroom Inspection

Prepared by:

Toparoa sy.				
Document Owner(s)	Project/Organization Role			
(s)				
Gabriel D. Gonzalez	Project Manager, Analyst, & Documents Handler			
Eligio Balao	Project Developer, Software Programmer			
Carl Justine Noleal	Project Diagrams and Documents Assistant			
Kevin Barrion	Project Developer, & Database Manager			
Chantal Saldivar	Project Developer, & Software Programmer			

Project Status Report Version Control

Version	Date	Author	Change Description		
1.5	10-19-2017	Gabriel D. Gonzalez	 Project Status Report #5 covers the project's progress from October 16 to 22. 		

TABLE OF CONTENTS

1	PROJ	JECT STATUS REPORT PURPOSE	. 3
2	PROJ	JECT STATUS REPORT TEMPLATE	. 3
	2.1	Project Status Report Details	. 3
	2.2	Project Status Report Template	. 3
3	PROJ	JECT STATUS REPORT APPROVALS	. 5
4	APPE	ENDICESERROR! BOOKMARK NOT DEFINE	٥.
	4.1	Document Guidelines Error! Bookmark not define	d.
	4.2	Project Status Report Sections Omitted Error! Bookmark not define	d.

PROJECT STATUS REPORT PURPOSE

The Project Status Report is a document that Project Team members may use as a means of formal reporting on the status of the project. If there are milestones that are finished, or if there is a need for major revisions, it will appear in this document alongside other minor changes.

PROJECT STATUS REPORT TEMPLATE

2.1 Project Status Report Details

- October 18 (Wednesday)
 - Consulted with Ms. Arleen Pineda Regarding QR Code Scanner.
 - Assigned Carl Justine Noleal to create the web application interface of iSpector.
- October 19 (Thursday)
 Gabriel created a Project Super Overview diagram (custom made).
 Added Gio Balao to Git Hub repository.

 - Plan to create a GUNN Chart. Due October 22.
 Gabriel consulted with project advisor Sir Jayvee Cabardo.

2.2 Project Status Report Template

Project Name						
Prepared by: Gabriel Joseph D. Gonzalez	Date: October 19, 2	Value Common Com	Reporting Period: 10-16-2017 – 10-22-2017			
Project Overall Status: The project's prototype is at 50% o generation.	completion. Still	missing QR code	implementation and Reports			
Project Summary: 50%						
	ance reporting	over last period				
	ance reporting	over last period	Deliverable Status			
Milestone Deliverables performa			Deliverable Status			
Milestone Deliverables performa	Due Date		Deliverable Status On Schedule			

Pro	ect	Sta	tus	Re	nort
	CCL	Ola	เนอ	1/6	υυιι

50% prototype comp	letion		fore Iterms	100%		On Schedule
Milestone Deliverables so	hedule	d for	completion	on over	next pe	eriod
Project impact of milesto						
Refinement and complet	ion of a	ssigr	ned UML [Diagram	is and c	completion of 1 st prototype.
Project Budget/Financial	Status	Pla	nned			
Budget Item			dget	Actua	l Cost	Variance/Explanation
N/A						
N/A			7			
Project Risk Managemen	t Status	3				
Risk and Description	Risk	ice	Risk Impact	Ris	k ority	Change from Last Review
•						
Project Issue Manageme	Proje	ct	Target		ssue	
Issue and Description	Impa	ct	Due Da	te S	Status	Issue Resolution
	(3,470) (3070) 107 - (11,470) (47,470)					

	Project Status Report		
			W.
3 PROJECT STATUS R		ALS	•
Approved by Approved by Gabriel Joseph D. O Project Manager Sir. Jayvee Cabard Project Advisor	-, [,,]		