

Project Status Report

Project Name: iSpector

Department: SoCIT

Focus Area: Hotels and Conventions

Product/Process: Hotel Guestroom Inspection

Prepared by:

Document Owner(s)	Project/Organization Role		
Gabriel D. Gonzalez	Project Manager, Analyst, & Documents lead		
Eligio Balao	Project Developer & Software Programmer		
Carl Justine Noleal	Project Diagrams & Documents Assistant		
Kevin Barrion	Project Developer & Database Manager		
Chantal Saldivar	Project Developer & Software Programmer		

Project Status Report Version Control

Version	Date	Author	Change Description
1.6	10-29-2017	Gabriel D. Gonzalez	 Project Status Report #6 covers the project's progress from October 23 to 29.

TABLE OF CONTENTS

1	PROJ	ECT STATUS REPORT PURPOSE	3
		ECT STATUS REPORT TEMPLATE	
_			
	2.1	Project Status Report Details	
	2.2	Project Status Report Template	3
3	PROJ	ECT STATUS REPORT APPROVALS	5
4	APPE	NDICES	ERROR! BOOKMARK NOT DEFINED
	4.1	Document Guidelines	Error! Bookmark not defined
	4.2	Project Status Report Sections Omitted	Error! Bookmark not defined

1 PROJECT STATUS REPORT PURPOSE

The Project Status Report is a document that Project Team members may use as a means of formal reporting on the status of the project. If there are milestones that are finished, or if there is a need for major revisions, it will appear in this document alongside other minor changes.

2 PROJECT STATUS REPORT TEMPLATE

2.1 Project Status Report Details

- October 25, 2017 Completed first draft of UML diagrams and completed project word documents and power point presentation.
- October 26, 2017 The group presented their project's prototype in a panel defense.

2.2 Project Status Report Template

Project Name

1 Tojout Haine					
Prepared by: Gabriel Joseph D. Gonzalez	Date: October 29, 20)17	Reporting Period: 10-23-2017 – 10-29-2017		
Project Overall Status: The project's prototype is at 60% completion.					
Project Summary: 60& working.					
Milestone Deliverables performa	ance reporting	over last perio	d		
Milestone Deliverables	Due Date	% Complete	d Deliverable Status		
Milestone 1					
UML Diagrams (First draft)	Before midterms	100%	On Schedule		
Milestone 2					
70% working prototype before midterms.	Before midterms	60%	Behind Schedule		
Milestone Deliverables scheduled for completion over next period					

Project impact of milestone success or failure for project remainder

Refinement and completion of assigned UML Diagrams and completion of 1st prototype.

Project Budget/Financial Status

Budget Item	Planned Budget	Actual Cost	Variance/Explanation
N/A			
N/A			

Project Risk Management Status

Risk and Description	Risk Chance	Risk Impact	Risk Priority	Change from Last Review
Risk of not delivering the deliverables before their corresponding deadlines	Medium	High	High	
Error in code that prevents the prototype from functioning as desired.	High	High	High	

Project Issue Management Status

Issue and Description	Project Impact	Target Due Date	Issue Status	Issue Resolution

3 PROJECT STATUS REPORT APPROVALS

Prepared by Gabriel Joseph D. Gonzalez Project Manager

Approved by