

Project Status Report

Project Name: iSpector
Department: SoCIT

Focus Area: Hotels and Conventions

Product/Process: Hotel Guestroom Inspection

Prepared by:

| Project/Organization Role |
|--|
| Project Manager, Analyst, & Documents lead |
| Project Developer & Software Programmer |
| Project Developer & Database Manager |
| Project Developer & Software Programmer |
| |

Project Status Report Version Control

| Version | Date | Author | Change Description |
|---------|-----------|---------------------|---|
| 1.11 | 12-4-2017 | Gabriel D. Gonzalez | Project Status Report #11 covers the project's progress from November 27 to December 3. |

1 PROJECT STATUS REPORT PURPOSE

The Project Status Report is a document that Project Team members may use as a means of formal reporting on the status of the project. If there are milestones that are finished, or if there is a need for major revisions, it will appear in this document alongside other minor changes.

2 PROJECT STATUS REPORT TEMPLATE

2.1 Project Status Report Details

 December 3, 2017 – Project Manager submitted the project's Change, Quality, and Risk Management documents. (First Draft)

2.2 Project Status Report Template

| Project Name | | | | |
|---|------------------------------|--|------------------------|--|
| Prepared by: | Date: | | Reporting Period: | |
| Sabriel D. Gonzalez | December 4, 2 | 2017 | 11-27-2017 – 12-3-2017 | |
| Project Overall Status: | | | | |
| The project's prototype is at 9 | 90% completion. | | | |
| Project Summary: 80% worki | ing. | | i | |
| | - | | 1 | |
| Milestone Deliverables per | SENSON PROPERTY. | Full transport to the particle of the particle | | |
| Milestone Deliverables | formance reporting Due Date | over last period % Completed | | |
| Milestone Deliverables Milestone 1 | Due Date | % Completed | Deliverable Status | |
| Milestone Deliverables | SENSON PROPERTY. | Full transport to the particle of the particle | | |
| Milestone Deliverables Milestone 1 | Due Date Before | % Completed | Deliverable Status | |
| Milestone Deliverables Milestone 1 • Diagrams Completion | Before finals | % Completed | Deliverable Status | |

Refinement and completion of assigned UML Diagrams and completion of 1st prototype.

Project Budget/Financial Status

| Budget Item | Planned Budget | Actual Cost | Variance/Explanation |
|-------------|-------------------|-------------|----------------------|
| N/A | | | |
| N/A | | | |

Project Risk Management Status

| Risk and Description | Risk Chance | Risk Impact | Risk Priority | Change from Last Review |
|--|----------------|----------------|------------------|-------------------------|
| Risk of not delivering the deliverables before their corresponding deadlines | Medium | High | High | |
| Error in code that prevents the prototype from functioning as desired. | High | High | High | |

Project Issue Management Status

| Issue and Description | Project Impact | Target Due Date | Issue Status | Issue Resolution |
|-----------------------------|-------------------|--------------------|-----------------|------------------|
| No issues as of the moment. | | | | , |

3 PROJECT STATUS REPORT APPROVALS

Prepared by

Gabriel D. Gonzalez Project Manager

Approved by

Sir. Jaylee Cabardo Project Advisor

Confidential

Page 4

12/4/2017