

Project Status Report

Project Name: iSpector

Department: SoCIT

Focus Area: Hotels and Conventions

Product/Process: Hotel Guestroom Inspection

Prepared by:

Document Owner(s)	Project/Organization Role
Gabriel D. Gonzalez	Project Manager, Analyst, & Documents lead
Eligio Balao	Project Developer & Software Programmer
Carl Justine Noleal	Project Diagrams & Documents Assistant
Kevin Barrion	Project Developer & Database Manager
Chantal Saldivar	Project Developer & Software Programmer

Project Status Report Version Control

Version	Date	Author	Change Description
1.8	11-19-2017	Gabriel D. Gonzalez	 Project Status Report #8 covers the project's progress from November 6 to November 12.

TABLE OF CONTENTS

1	PRO	JECT STATUS REPORT PURPOSE	3
2	PRO.	JECT STATUS REPORT TEMPLATE	3
	2.1	Project Status Report Details	3
	2.2	Project Status Report Template	3
3	PRO	JECT STATUS REPORT APPROVALS	4
4	APP	ENDICES	ERROR! BOOKMARK NOT DEFINED.
	4.1	Document Guidelines	Error! Bookmark not defined.

1 PROJECT STATUS REPORT PURPOSE

The Project Status Report is a document that Project Team members may use as a means of formal reporting on the status of the project. If there are milestones that are finished, or if there is a need for major revisions, it will appear in this document alongside other minor changes.

2 PROJECT STATUS REPORT TEMPLATE

2.1 Project Status Report Details

- November 9, 2017 The group submitted Project Estimates, Activity List, WBS, and Gantt Chart.
- November 9, 2017 Carl Justine Noleal has been dropped from the class due to excessive absences.

2.2 Project Status Report Template

Project Name						
Prepared by:	Date:	0047	Reporting Period:			
Gabriel Joseph D. Gonzalez	November 19,	2017	11-6-2017 – 11-12-2017			
Project Overall Status:	Project Overall Status:					
The project's prototype is at 70% of	completion.					
Project Summary: 70% working.						
Milestone Deliverables performance reporting over last period						
	Milestone Deliverables					
Milestone Deliverables	Due Date	% Complete	d Deliverable Status			
Milestone Deliverables Milestone 1	Due Date	% Complete	d Deliverable Status			
	Due Date Before finals	% Completed	On Schedule			
Milestone 1	Before					
Milestone 1 • Diagrams Completion	Before					

Project impact of milestone success or failure for project remainder

Refinement and completion of assigned UML Diagrams and completion of 1st prototype.

Project Budget/Financial Status

Budget Item	Planned Budget	Actual Cost	Variance/Explanation
N/A			
N/A			

Project Risk Management Status

Risk and Description	Risk Chance	Risk Impact	Risk Priority	Change from Last Review
Risk of not delivering the deliverables before their corresponding deadlines	Medium	High	High	
Error in code that prevents the prototype from functioning as desired.	High	High	High	

Project Issue Management Status

	Project Impact	Target Due Date	Issue Status	Issue Resolution
No issues as of the moment.				

3 PROJECT STATUS REPORT APPROVALS

Prepared by Gabriel Joseph D. Gonzalez

Project Manager

Approved by Sir. Jayvee Cabardo

Project Advisor