

# **Project Status Report**

Project Name: iSpector Department: SoCIT

Focus Area: Hotels and Conventions Product/Process: Hotel Room Inspection

#### Prepared by:

Document Owner(s)	Project/Organization Role
Gabriel D. Gonzalez	Project Manager, Analyst, & Documents Handler
Eligio Balao	Project Developer, Head Programmer
Carl Justine Noleal	Project Member
Kevin Barrion	Project Member
Chantal Saldivar	Project Member

### **Project Status Report Version Control**

Version	Date	Author	Change Description
1.2	10-6-2017	Gabriel D. Gonzalez	Talked with Sir Sean
1.2	10-6-2017	Gabriel D. Gonzalez	Assigned to present on October 26
1.2	10-6-2017	Gabriel D. Gonzalez	Set deadline for Project Vision and Scope Development and Software Requirements Specification documents

Confidential
Project Status Report Week 3
Last printed on 10/10/2017 11:43:00 AM

### TABLE OF CONTENTS

1	PRO	JECT STATUS REPORT PURPOSE	3
2	PRO	JECT STATUS REPORT TEMPLATE	3
	2.1	Project Status Report Details	3
	2.2	Project Status Report Template	3
3	PRO	JECT STATUS REPORT APPROVALS	
4	APPI	ENDICES	ERROR! BOOKMARK NOT DEFINED
	4.1	Document Guidelines	Error! Bookmark not defined
	4.2	Project Status Report Sections Omitted	Error! Bookmark not defined

## PROJECT STATUS REPORT PURPOSE

The Project Status Report is a document that Project Team members may use as a means of formal reporting on the status of the project. If there are milestones that are finished, or if there is a need for major revisions, it will appear in this document alongside other minor

### PROJECT STATUS REPORT TEMPLATE

### 2.1 Project Status Report Details

- The team has been assigned to present their first iteration of their proposed system on October 26, 2017.
- The project manager will be the one who will create the Project Vision and Scope Document as well as the Software Requirements Specification (SRS) Document.
- Eligio Balao is leading the software and coding domain of the project and Gabriel Gonzalez will lead the system analysis, project documentation, and creation of diagrams.

### 2.2 Project Status Report Template

Prepared by:	Date:	Reporting Period:	
Gabriel Joseph D. Gonzalez	October 6, 2017	10-2-2017 - 10-8-2017	

The project's first iteration is still in its first iteration currently be

Project Summary:

Diagrams have been updated with the comments from the Panelists during the defense. However, additional UML diagrams are required before this term ends.

### Milestone Deliverables performance reporting over last period

Milestone Deliverables	Due Date	% Completed	Deliverable Status
Milestone 1			
Prototype first iteration developed by Balao	10-12- 2017	2%	On Schedule
Milestone 2			
Completion of assigned UML Diagrams (first drafts)	10-12- 2017	1%	On Schedule

lilestone Deliverables so	heduled f	or complet	ion	over next pe	eriod
roject impact of milestor	ne succes	s or failure	for	project rem	ainder
Refinement and complet					umaci
roject Budget/Financial	Status	a to be size	967	able on Oct	obar 12, 2017 and for \$1 the
Budget Item	SECURE SHARE SHOWN	Planned Budget	A	ctual Cost	Variance/Explanation
N/A	VI				
N/A					
roject Risk Management	t Status				
Risk and Description	Risk Chance	Risk Impact	t	Risk Priority	Change from Last Review
Individual laziness and complacency.	Medium	High	N/y	High	
Project team strife	Low	High		High	
roject Issue Managemer	nt Status				. *
Issue and Description	Project Impact	Target Due Da		Issue Status	Issue Resolution
N/A					
N/A					

**Project Recommendations** 

N/A	
	Project Status Report
Object	ives for Next Project Status Review
For th	ne first iteration of the prototype to be presentable on October 12, 2017 and for all the Diagrams to be completed by then.
Relate	d Project Information
N/A	
2 PPO II	ECT STATUS REPORT APPROVALS
	Gabriel Joseph D. Gonzalez
Prepared by	Project Manager
Approved by	Turned 1/2

Client Sponsor